

**CITY OF BRENTWOOD
ENGINEERING DEPARTMENT**

CONTRACT CHANGE ORDER NO: **2**
PROJECT: **Sound Wall**
PROJECT NUMBER: **337-37263**
TO: **B and D Excavation and Construction**

You are hereby directed to make the herein-described changes from the plans and specifications or do the following described work not included in the plans and specifications of this contract.

NOTE: This change order is not effective until approved by the City Engineer (up to \$50,000) or City Manager (above \$50,000).

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for the idle time.

CHANGE REQUESTED BY: **City of Brentwood**

ITEM NO.	ITEM DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	TOTAL COST
2.1	Adjust Sound Wall Height - Includes Labor, Equipment and Materials	LS	\$15,211.63	1.00	\$15,211.63
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00

10 Extra working days allowed

TOTAL FOR CHANGE ORDER NO. : 2 \$15,211.63

ORIGINAL CONTRACT AMOUNT:	\$378,600.00	PREV. CHANGE ORDER AMOUNT:	\$56,464.20
INCREASE TO CONTRACT AMOUNT:	\$15,211.63	TOTAL CHANGE ORDERS TO DATE:	\$71,675.83
CONTINGENCY USED:	\$56,464.20		
REVISED CONTRACT AMOUNT	\$450,601.63		
ADDITIONAL CONTINGENCY	\$5,000.00		

Approval Recommended:	_____	Date: _____
	Brant Wilson, Project Manager	

Approval Recommended:	_____	Date: _____
	Allen Baquilar, Director of Engineering/City Engineer	

Approved:	_____	Date: _____
	Tim Y. Ogden, City Manager	

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted Contractor:	_____	Date: _____
By:	_____	Title: _____
	_____	_____