

RESOLUTION NO. 2025-XX

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF BRENTWOOD APPROVING AN INCREASE IN THE FUNDING AUTHORIZATION WITH WATER WORKS ENGINEERS, LLC IN THE AMOUNT OF \$650,000, FOR THE WASTEWATER TREATMENT PLANT EXPANSION – PHASE II, CIP PROJECT NO. 592-59140 (“PROJECT”), AND AUTHORIZING THE CITY MANAGER OR DESIGNEE TO EXECUTE NECESSARY DOCUMENTS TO EFFECTUATE THESE ACTIONS

WHEREAS, the existing 5 million gallons per day (“mgd”) Wastewater Treatment Plant (“Plant”) completed construction in 2003 and was planned and built to accommodate future expansions; and

WHEREAS, as the Plant is nearing capacity, the Project is needed to service current and final buildout of the City per the current General Plan; and

WHEREAS, the Wastewater Treatment Plant Expansion – Phase II (“Expansion”) began in FY 2020/21 and the improvements include expanding treatment capacity of the Plant to 6.4 mgd; and

WHEREAS, supply chain issues related to the COVID-19 pandemic, design complications, and inflation caused delays and complications resulting in significant cost increases; and

WHEREAS, the final phase of the Expansion work includes construction and installation of the biosolids drying and pyrolysis equipment (“Equipment”) necessary for compliance with requirements set forth by Senate Bill 1383 as state law no longer allows biosolids to be disposed of in landfills; and

WHEREAS, in November 2023, an Civil Engineering Services Agreement was awarded to Water Works Engineers, LLC (“Water Works”), which includes engineering design work for the supporting infrastructure began later that year; and

WHEREAS, with the Solid Waste Organics Diversion not moving forward, additional design services are required to relocate and integrate the Equipment into the existing wastewater treatment process and the total estimate of these costs are \$650,000; and

WHEREAS, the agreement with Water Works was previously approved in the amount of \$986,960 plus a 10% contingency of \$98,696, for a total not-to-exceed amount of \$1,085,656; and

WHEREAS, the increase in funding authorization for Water Works adds \$650,000 to the agreement, for a new total not-to-exceed amount of \$1,735,656; and

WHEREAS, on October 14, 2025, the City Council received an update on the Project and provided direction needed to complete the capacity expansion portion of the Project; and

WHEREAS, staff was directed to return for approval and authorization of the funding; and

WHEREAS, staff is recommending approving and authorizing an increase in funding authorization with Water Works in the amount of \$650,000, and authorizing the City Manager or designee to execute necessary documents to effectuate this change.

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Brentwood does hereby approve and authorize an increase in funding authorization with Water Works Engineers, LLC in the amount of \$650,000, and authorizes the City Manager or designee to execute necessary documents to effectuate this action for the Wastewater Treatment Plant Expansion – Phase II, CIP Project No. 592-59140.

PASSED, APPROVED, AND ADOPTED by the City Council of the City of Brentwood at a regular meeting held on the 9th day of December 2025 by the following vote: